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Water  and  sanitation  (WatSan)  programmes  are  usually  implemented  over  several years  and  require 
large  amounts  of  information  to  be  processed,  so  effective  monitoring  systems  are  essential.  In  this 
paper we  present  a  support  information  system  (SIS)  for monitoring WatSan  programmes. A  SIS  is  a 
database  system  in  which  simple  interfaces  are  used  to  store  and  process  relevant  data.  Graphical 
representations are incorporated to facilitate data analysis and provide better real­time responsiveness 
during the programme implementation phase. The Logical Framework may be used as the starting point 
to  define  the  tool.  Experience  has  shown  that  this  type  of  system  must  be  created  jointly  with 
professionals  working  directly  on  the  programme  in  question.  The  system  was  applied  to  two 
programmes  in  Tanzania  and  found  to  be  suitable  for  both  day­to­day  monitoring  and  long­term 
analysis. The information collected improved the knowledge of researchers, development planners, and 
staff working on project implementation. 
Introduction 
In general terms, monitoring involves collecting, analysing, communicating and using information about the 
progress of a project (EC, 2004). The main aims of monitoring are to provide project staff with the data to 
make quick and informed decisions when targets are not met, to provide comprehensive information on all 
aspects of project implementation, and to generate outputs with which to carry out project evaluations and 
draw conclusions on the processes used. 
Monitoring is carried out continuously by project staff during the implementation of planned activities and 
is  designed  to  support  the decision­making process.  In  contrast,  evaluations are usually  carried  out  once 
projects have been completed or at specific points (half­way through the programme, or some years later to 
asses  the  long­term  impact).  They  focus  on  the  objectives  and  the  strategies  chosen,  are  commonly 
conducted by external consultants, and are designed to analyse general aspects of the programme. 
Evaluations  of  development programmes are  often  based  on  the assumption  that  the planned activities 
have been implemented correctly. Consequently, if the desired results are not achieved, it is concluded that 
the initial assumptions in the project formulation were incorrect. However, experience has shown that poor 
long­term results are often affected when project methodologies are implemented incorrectly. 
In addition, WatSan programmes are usually designed with long­term goals in mind (minimum of three 
years), so the implementation phase is likely to be affected by staff rotations (i.e. more than one team will be 
used during the project lifespan). WatSan programmes also generate large amounts of information related to 
different  areas,  such  as  socio­cultural,  technical  and  physical  information.  If  data  are  not  recorded  and 
analysed effectively, staff changes can cause considerable long­term problems. 
A SIS was created to monitor different phases of WatSan development projects. The system was designed 
principally  to  collect  data  and  display  information  to  improve  the  project  knowledge  during  the 
implementation phase. It was developed jointly by researchers of the Universitat Politècnica de Catalunya 
(UPC) and  the Spanish NGO Ingeniería  sin Fronteras  ­ Asociación para  el Desarrollo, which  carries  out 
WatSan programmes in rural districts of Tanzania to provide sustained access to water, proper sanitation and 
hygiene promotion  campaigns.  Since  2006,  this NGO has  been working with  the European Commission
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(which is  the main source of  funding) under the ACP­EU Water Facility programme. This programme is 
supported by substantial funding and has a long implementation phase, so the NGO needs to implement an 
efficient monitoring system to ensure that the project management is improved continuously. 
The SIS was developed for two programmes, one in Same District (Kilimanjaro Region, Tanzania) and 
the  other  in Kigoma Rural District  (Kigoma Region, Tanzania).  In  the  first  case  the  system was  defined 
during  the  pilot  phase  of  the  programme and  designed  to  be  used  throughout  the  implementation  of  the 
following phases in conjunction with the European Commission. In the second case, the system was only 
implemented in phases IV and V. Each of the programmes has a budget of between €0.5 and 1 million per 
year and is designed to supply water to between 7000 and 10,000 people per year. 
The system was created by a part­time technician over a period of eight months, half of which were spent 
in the field. The monitoring system was defined as follows: 
1.  Definition of the indicators for results and objectives and the means of verfication. 
2.  Definition of the time frame for obtaining partial indicators, if deemed necessary due to the programme 
length. 
3.  Definition of the implementation methodologies. 
4.  Definition of the implementation indicators, which provide information on the degree to which the 
desired results are achieved (not the final indicators). 
5.  Definition of the process quality indicators (e.g. stakeholder participation, etc.). 
6.  Definition of the monitoring sheets and questionnaires for collecting the required information. 
7.  Definition of the procedures for processing and analysing information. 
In  the  following  sections we  review  the  definition  process,  analyse  how  the  system  is  used,  taking  into 
account day­to­day monitoring and long­term assessment (mainly in programme evaluations), and present 
the conclusions. 
SIS definition 
Participatory design 
As explained above, the first step in designing the SIS is to define the types of data to be monitored. The 
indicators for results and objectives are already defined as part of the Logical Framework Approach (LFA). 
Participation of the end­users of the tool, who have extensive knowledge of the project, may help to identify 
all  other  aspects  that  must  be  covered.  The  use  of  the  LFA  matrix  has  several  benefits.  Firstly,  the 
knowledge generated by this approach provides a detailed picture of the programme to be monitored, and 
secondly, it defines indicators whose evolution could be charted by collecting data continuously. 
On the other hand, the best way to define the partial indicators, the time frames in which they should be 
obtained, the implementation methodologies, the implementation indicators and the quality indicators for the 
overall process is to work with the professionals who are going to use the tool. The NGO in this case had 
already worked on similar programmes in Tanzania, so the knowledge possessed by its staff was extremely 
valuable when these definitions were made. 
Once the indicators have been defined, the next step is to determine the way in which the information will 
be collected by creating the corresponding forms. These will have the same structure as the interface used to 
enter  data  into  the  SIS.  This  step  is  carried  out  jointly  with  the  staff  responsible  for  data  collection  to 
guarantee that the information required will be accessible, to define the procedure for collecting it, and to 
establish the frequency with which it will be collected. Finally, the outputs are defined by the LFA matrix 
and programme staff, who determine the optimal  formats of  the indicator analyses and the required input 
information. 
It  is  important  to  assume  that  possible  modifications,  new  ideas  on  the  information  that  should  be 
monitored, and new potential applications will be identified during the implementation of  the system and 
once  a  higher  level  of  user  confidence  is  reached.  Therefore,  there  should  be  awareness  that  further 
development will be required shortly after the first information is entered and the first results are displayed.
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Structure 
The structure of the SIS was determined according to the information required by each member of the team 
for  their  specific  work  and  targets.  The  main  areas  of  the  structure  are  water  management,  hygiene 
promotion and sanitation and, lastly, technical aspects. The system incorporates different forms for each area 
so  that data can be entered easily and systematically, and different outputs are available  for  specific data 
searches. The  information  recorded  by  the  system  can  be  used  to monitor  the  objectives,  activities  and 
results of the programme. Some of the information is relevant to all areas of the structure, particularly the 
process quality indicators such as participation or gender. These data are considered within the monitoring 
of all activities. 
Table  1  shows  some  of  the  information  collected,  the  outputs  generated  by  the  SIS,  and  the  type  of 
parameter monitored  (i.e.  objective,  result  or  activity).  Information  collected  through  surveys  (baselines, 
closelines, censuses or other specific surveys) conducted as part of the programme can also be incorporated 
into  the  SIS.  This  additional  information  can  be  used  to  perform more  comprehensive  analyses  of  the 
programme data and to identify correlations with the information gathered through continuous monitoring. 
This information structure provides greater flexibility for defining the software framework, which can be 
constructed in different modules and is therefore even suitable for non­networked environments. A simple 
procedure is used to compile all of the data in a single database when necessary. However, it is important to 
guarantee  a  certain degree  of  connectivity  between  the modules.  For  the  versions  of  the  system used  in 
Tanzania, this was achieved by defining a suitable administrative structure. 
Software framework 
The software framework is the generic structure required by any monitoring tool like SIS, regardless of the 
type  of  programme  for  which  it  was  designed.  The  structure  of  it  contains  three  main  components:  a 
database core, a data entry interface and an information analysis interface. 
The core consists of the database itself and the macros for operating the SIS, and was developed using 
Microsoft Access. The database incorporates a partially connected and unconnected data structure due to the 
non­networked  environments  used  by  the  NGO.  The  data  entry  interface  was  also  developed  using 
Microsoft  Access,  because  it  is  a  user­friendly  application  and  provides  comprehensive  user  help  that 
supports  capacity  building  among  staff  and  end­users.  Finally,  the  analysis  interface  incorporates 
applications that are specifically designed to analyse and exploit information stored in the database. Three 
options are available: (1) generate graphics  to chart the evolution of different processes  (using Microsoft 
Excel, which enables staff and end­users to manipulate the data easily for further analysis); (2) extract tables 
and lists using Microsoft Access; and (3) extract information according to geographical parameters (using 
the open­source GIS software gvSIG, see Gilabert and Polo, 2008). 
Although  each  of  these  data  analyses  can  be  accessed  at  different  user  levels,  the  graphical  and GIS 
geographical  analyses  were  designed  mainly  for  headquarters  staff  and  provide  objectives  and  results 
indicators. The  tables  and  lists  displayed  in Microsoft  Access were  designed  for  field  staff  and  contain 
mainly implementation indicators. 
SIS use 
The SIS has several tangible benefits. Most importantly, it provides real­time monitoring of current activities 
while  the  following  ones are  being planned.  It also  facilitates  long­term analysis and  ex­post analysis  of 
programme performance,  which  enable managers  to  improve  aspects  of  activities  that  will  be  replicated 
during the lifespan of  the programme and enhance the overall efficiency. All of  the data entered into the 
system can be used not only by the NGO but also by external researchers, which will lead to more in­depth 
analysis of problems in this field. 
Some facts on the day­to­day use of the system can be exposed six months after its launching. Moreover a 
mid­term evaluation was carried out on one of the programmes and has revealed important information on 
its usefulness in long­term analysis (although the full functionality had not been used at this point).
PASCUAL­FERRER, JIMÉNEZ & PÉREZ­FOGUET 
Table 1. Main inputs and outputs of the SIS, specifying the type of parameter monitored 
(objective, result or activity). 
Structure  Topic  Input  Output  Monitoring 
Health  Data from dispensaries  Reduction in morbidity of water­related illnesses  Objective 
Demand for latrines 
Construction of latrines Sanitation 
Baseline/closeline for latrines 
Latrines in good working 
condition and sanitation 
improvements 
Objective 
Baseline/closeline for hygiene habits  Improvement of hygiene habits  Objective 
Attendance of PHAST sessions 
Hygiene 
promotion 
Number of sessions held 
Rate of population 
trained  Activity 
Number of children in Child­to­Child 
curricula 
Rate of coverage of 
Child­to­Child training 
Result 
Child­to­Child activities in schools 
Hygiene 
promotion 
and 
sanitation 
Chid­to­Child 
School reports on Child­to­Child 
Training of children and 
improvement at school 
level 
Activity 
Water quality analysis 
Incidents in system operation 
Water system 
performance 
Census 
Water system working 
correctly under 
Tanzanian standards 
Objective 
Technical aspects of the water 
supply system 
Water system quality  Result 
Water system 
construction 
Work attedance  Participation of villages in the system  Activity 
Technical 
aspects 
Operation and 
maintenance  Checklist for system maintenance 
Maintenance carried out 
correctly  Result 
Legalisation of water user entities  Existence of water user 
entities 
Objective Performance of 
water user 
associations 
Accountancy of water user entities  Functioning cost 
recovery system 
Result 
Performance of 
water user 
groups 
Registration with water users groups  Acceptance of the programme  Activity 
Type and content of training 
Water 
management 
Water user 
entity capacity 
building  Attendance of training activities 
Completion of training 
curricula  Activity 
Attendance of meetings by women 
and vulnerable groups Process 
quality 
Participation 
and gender 
Assessment of participation of 
women and vulnerable groups 
Equity in decision making  Objective
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Figure 1. Input data form for baseline  Figure 2. Input data form for accountancy 
Day­to­day use: continuous monitoring 
Figure 3. Output graphic 
from cases of diarrhea 
Figure 4. Output table 
for attendance to the works 
Figure 5. Georeferenced information 
on latrines construction as an output 
Figure 6. Georeferenced information on 
hygiene promotion progress as an output
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Most evaluations of the implementation phase are carried out at the end of the programme. In some cases, a 
mid­term  review  is  conducted  or  further  analysis  is made when  a major  problem  arises.  There  is  little 
evidence of effective monitoring. The SIS facilitates the monitoring process and detects problems when they 
first appear so that they can be corrected before they escalate. 
Users see  the benefits of  the tool within only a  few months. We  interviewed some of our partners and 
found  that  the  SIS  has  made  their  jobs  easier,  particularly  in  the  reporting  stage.  The  key  advantages 
identified by users are the ease with which information can be accessed and the simplification of the data 
collection process. 
As  explained  above,  the  SIS  can  display  information  required  in  day­to­day  field  work,  such  as  the 
attendance of beneficiaries at different activities or their monetary contributions for the programme. These 
data are processed automatically and no longer require individual analysis in each case. 
In addition, the system displays forms with specific fields which simplify the data collection process and 
enable  staff  to  be  more  concise.  Consequently,  users  can  introduce  and  store  all  of  the  programme 
information systematically with a single tool and by following the same steps each time. 
User perceptions of the system highlight its relevance to all areas of project work. Although developers 
initially considered it to be primarily a reporting tool which would be more useful for headquarters staff (as 
a source of field information and an accounting tool), all of the field staff consulted stated that it was useful 
in their work and did not fully understand its applications at headquarters. 
Although the system provides some immediate benefits, there are two key conditions for implementing it 
effectively. Firstly, all staff must receive adequate training in operating the database and the GIS software, 
and secondly, the database must be updated and maintained continuously  from the moment the system is 
introduced, even though the initial results may seem poorer than expected. The outputs generated by the SIS 
for subsequent use in the field are crucial for implementing the system effectively. Staff enter information 
that  they  will  need  to  extract  later  in  the  programme,  so  the  SIS must  provide  easy  access  to  required 
outputs,  some  of  which  could  be  incorporated  into mandatory  monthly  reports  to  demonstrate  how  the 
database outputs improve the efficiency of the programme. 
Long­term assessment: evaluation 
Evaluations provide information for improving future projects, programmes or development policies and act 
as instruments for disseminating information on programmes to relevant authorities and the public. The SIS 
is a useful evaluation tool because it provides access to information and generates outputs that can be used to 
analyse any type of action, so evaluators can search easily for the results of specific objectives and examine 
the changes that the action has brought to the beneficiaries of the programme and to society in general. 
A standard evaluation considers five parameters: efficiency, efficacy, impact, relevance and sustainability. 
Information collected by the SIS can be used to analyse all of these components, although it is most suitable 
for  measuring  efficacy,  impact  and  sustainability.  Efficacy  describes  the  degree  to  which  specific 
programme objectives are met. The SIS stores data on specific objectives and the corresponding results and 
can therefore be used to determine the efficacy of a given programme. Moreover, the SIS can be used to 
evaluate  the  impact  of  a  programme, which describes  the degree  to which  both  the  specific  and  general 
objectives have been met, and the sustainability of the project. On the other hand, although the SIS considers 
impact and efficacy implicitly by incorporating the corresponding parameters from the LFA, it cannot do the 
same for sustainability. However, it is easy to enter information which may help to monitor sustainability, 
such as indicators of the appropriateness of the system, system management, and maintenance procedures 
when an incident is detected. 
Of the two remaining parameters studied during an evaluation, efficiency reflects the degree to which the 
objectives have been met taking into account the supplies used, although the SIS does not collect complete 
information on supplies. Finally, relevance is designed to reflect whether the programme provided the best 
possible  solution to  the problem  in question, although  the SIS can only provide some of  the information 
required for this parameter (e.g. baseline and closeline) and other sources must also be used. 
In  addition  to  enhancing  the  standard  evaluation  in  the  LFA,  the  SIS  also  provides  information  for 
carrying out a new type of analysis. By closely monitoring the implementation of different activities, the SIS 
can help to determine whether failure to meet an objective is caused by incorrect initial assumptions or by 
other factors related to the implementation itself. For example, if a survey on hygiene habits at the end of the 
project had not  shown a real improvement, it  could be assumed  that the methodology was  inappropriate, 
whereas the real problem could have been poor attendance of training sessions and workshops. It would be
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impossible to make this distinction without the information gathered by the SIS during the implementation 
of training activities. 
In addition to improving evaluations, the SIS can be used to analyse specific aspects of the intervention 
strategy  that  could  be  improved  for  activities  that may  be  replicated,  or  even  to  provide  information  to 
researchers  for  enhancing  the  impact  of  different  intervention  strategies.  However,  it  is  important  to 
remember that the system can only store and display information, and thorough analysis is needed to make a 
long­term assessment of the programme. 
Conclusions 
In this paper we present and analyse a support information system proposal for WatSan programmes. The 
system was developed and used  to monitor  two medium­scale programmes  in Tanzania (with  funding of 
€0.5­1 million/year and serving 7000­10,000 water supply beneficiaries/year). The main source of funding 
for both programmes is the ACP­EU Water Facility grant. 
The monitoring system was designed and implemented over a period of eight months, which includes the 
training period for field and headquarters staff. Continuous analysis of reporting processes was used to adapt 
and simplify some aspects of the SIS during this period. The main strengths of the system are the simple 
data entry process and the multiple interfaces for visualising outputs. 
The monitoring tool can be used to analyse spatial performance in Participatory Hygiene and Sanitation 
Transformation  (PHAST, Wood,  1998),  to  identify  the  relationship  between  the  physical  location  of  the 
families and  their hygiene and  sanitary habits,  the  different  levels  of  participation  of  the  beneficiaries  in 
relation to the implementation of the programme in the area where they live, or the neighbourhoods that are 
missing out on sanitation improvements. The system stores census data, so it can also be used to make more 
standard analyses, such as the relationship between the tribe of origin and the incorporation of new hygiene 
habits. 
The SIS was developed specifically for an NGO, but it could be adapted to different projects carried out 
by governments and local authorities as a tool for accountability. 
Although improvements will be considered, the first version of the SIS has proved to be very useful. It not 
only  collects  systematically  all  of  the  information  generated  by  the  programmes  but  also  facilitates  the 
analysis of data and spatial representations.  Information gaps  in these  types of programmes often restrict 
strategy evaluations when procedures need to be reviewed, so a tool that solves this problem improves the 
overall monitoring and may enhance management decision making. As Bond (1999) states, participation, 
learning and flexibility are the three key elements required to define the relationship between beneficiaries 
and management. 
Acknowledgements 
The authors would like to extend their  thanks to  Ingeniería sin Fronteras ­ Asociación para el Desarrollo 
(ISF­ApD) and  its  staff  in Spain and Tanzania; without  their  collaboration  this  tool  could not have  been 
tested. Its development also has been carried out thanks to the Centre de Cooperació al Desenvolupament of 
the  Universitat  Politècnica  de  Catalunya  (CCD­UPC)  and  the  Agència  Catalana  de  Cooperació  al 
Desenvolupament (ACCD). 
References 
Bond, R. and Hulme, D. (1999) Process Approaches to Development: Theory and Sri Lankan Practice. 
World Development 27. 
European  Commission  (2004)  Aid  Deivery  Methods  (Vol.  1):  Project  Cycle  Management  Guidelines. 
Brussels, EuropeAid Cooperation Office. 
Gilabert,  J.; Puig, C.  (2008) Estudio comparativo de herramientas SIG  libres aplicadas a contextos de 
cooperación al desarrollo. II Jornadas de SIG libre, Girona. 
Pérez de Armiño, K. et al. (2002) Diccionario de Ayuda Humanitaria y Cooperación al Desarrollo. Icaria 
editorial, Barcelona. 
Wood S, Sawyer R, Simpson­ Hébert M. (1998) PHAST step­by­step guide: a participatory approach for 
the  control  of  diarrhoeal  disease.  Geneva,  World  Health  Organization  (unpublished  document 
WHO/EOS/98.3).
PASCUAL­FERRER, JIMÉNEZ & PÉREZ­FOGUET 
Contact details 
Jordi Pascual­Ferrer 
c/ Jordi Girona 1­3, Edif. C2, Desp. 208 
08034 Barcelona 
Tel: (+34) 635 161 904 
Email: jordi.pascual­ferrer@upc.edu 
www: www.upc.edu/grecdh 
Alejandro Jimenez 
c/ Jordan 14, 2º 7 
28010 Madrid 
Tel: (+34) 630 981 896 
Email: alejandro.jimenez@isf.es 
Agustí Pérez­Foguet 
c/ Jordi Girona 1­3, Edif. C2, Desp. 208 
08034 Barcelona 
Tel: (+34) 635 161 904 
Email: agusti.perez@upc.edu 
www: www.upc.edu/grecdh
